
JACOBS
ENGINEERING GROUP INC.

Project Note
Engineers and Constructors
ALASKA OPERATIONS
Contract No. DACA85-95D-0018 Page 1
Project: Annette Island DC#AKT-J07-05M314-G01-0043

I:\TO_14\05M31400\common\Project Notes 2001\PN 03 20 01.doc

Confirmation of: Conference Date Held: 20 March 2001 1:30 p.m. (Alaska)
Teleconference Date Issued: 26 March 2001
Other: Prepared by: Jacobs Engineering Group Inc.

Place: Anchorage, Alaska

Subject: MOU Work Group Biweekly Teleconference – Annette Island

Participant Organization Phone
Beyette, Garth Federal Aviation Administration 907-271-3355
Dokoozian, Lyn Jacobs Engineering Group Inc. 907-751-3349
Gysler, Carl Federal Aviation Administration 907-271-5931
Johnston, Robert U.S. Army Engineer District 907-753-5664
Mandan, Mary Metlakatla Indian Community (MIC) 907-886-4202
Meyer, John Ridolfi Engineers (for MIC) 206-682-5008
Phillips, Tammy U.S. Army Engineer District 907-753-5550
Swearingen, Sam Federal Aviation Administration 907-271-3352

FINAL
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MEETING MINUTES

Action
Required

By

Agenda
Item
No.

Discussion

These are the notes from the MOU Work Group Biweekly Teleconference.

Agenda:
1.0 Roll Call
2.0 Agency Information and Schedules

2.1 BIA
2.2 FAA
2.3 MIC
2.4 USAED
2.5 USCG

3.0 Action List
4.0 Discussions and New Issues

4.1 Health Fair
5.0 Newsletter Articles/Website Update
6.0 Teleconference/Meeting Schedule

6.1 Agency Meeting to coincide with Health Fair
7.0 Closure

1.0 Roll Call – (see attendee list above)

2.0 Agency Information and Schedules

2.1 BIA Not present

2.2 FAA – (Beyette)

• The Chevron letter has been in review for several weeks.  It is still within
FAA.  It will probably be sent out in two weeks.  The review is time
consuming.  It consists of 5 pages with a binder of attachments.

• As soon as the Chevron letter is sent, another letter will be prepared for
the State of Alaska and National Weather Service.

• The draft SI report for 2000 is due to the FAA by early April.  It will be
distributed around the end of April.

• Feasibility study SOW comments by the FAA will be provided in a couple
of days for:
       Lead based paint contamination at two antenna facilities
       POL soil at FAA Housing.
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• FAA sent a letter to MIC requesting notice of interest in the demolition of
3 structures.
      RCAG Bldg
      RTR Bldg
      Control Tower
      Options on other structures

• There may be a site visit during week of April 19 or 23 by Beyette and
Johnston.  Purpose is to walk the sites slated for debris removal.  They
will GPS each site and determine what needs demo in 2002.  Would like
Benson to accompany them.
Note:
Salmon season starts in mid-June.
Herring season starts between now and mid-April.
Benson is on annual leave for 5 weeks.  He is herring fishing.

• FAA received the Determination of Eligibility from Jacobs.  They
reviewed it and discussed with USAED.

Jacobs
Action:

2.3 MIC – (Mandan)
• Mary received a call from Steve Nelson.  He needs to know where

USAED drained the pipeline near the tactical fuel storage area.
Jacobs will call Steve Nelson and describe where we drained the fuel
pipeline.

• Ridolfi submitted the work plans for:
       NALEMP sites (only MIC approval needed)
       FUDS sites (need USAED approval)
       White Alice removed RI (only MIC approval needed).

Madan
Action:

2.4 USAED – (Johnston/Dokoozian)
• 2001 Work plan (draft) has been submitted for review on March 16.

Requesting 30 day turn around.

• Fieldwork still scheduled for 4 June through 16 July 2001.

• Newsletter-waiting on comments from Benson prior to finalizing the
draft #2.

Mandan will talk with Benson about his comments.

• C-3 database:
Waiting on comments on the draft C-3 plan from MIC.
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Ridolfi is still working on the comments.  They will be provided to
Benson in a couple of days.  Benson needs to review them.

3.0 Action List
See action list

• All parties send schedules in MS Project to Steve
Allery on an as-needed basis.  Allery will post them to the Annette Island
web page.

• Item 4:
A letter was written on 7 April 1998 granting ERAC authority to sign off
on site closure.  Benson is developing a template to be presented to
ERAC.

• Item10:

C-3 database – Need another teleconference on this subject.  The
direction of this work needs to be confirmed and consensus obtained
before Jacobs can move forward.

4.0 Discussions and New Issues

4.1 Health Fair will be on 9 May 2001.  Attendance will be by invitation only.

5.0 Newsletter Articles/Website Update
• April 16 is next update for the newsletter.
• Schedules to Steve Allery for putting on the web.

6.0

6.1

Teleconference/Meeting Schedule
• Next teleconference is on 3 April at 1:30 pm AST.
• Health fair is 9 May.
• USAED/FAA walk through will be week of 16 or 23 April.  Date TBD

Benson’s presence desirable.
• C-3 meeting 10 April at FAA at 1:00 pm AST.

7.0 Closure
• Teleconference ended at 2:35 p.m.


